
Meeting 
Date: 

Meeting Minutes 
Valley Asphalt Site, Moraine, Ohio 
(South Dayton Dump & Landfill) 

May 22,2013 Meeting Time: 

EPA-RS-20 16-005983 Outlook0000906 

1:00pm-1:19pm 

Attendees: D Arp, Jeff (BMI) ~Sherrard, John (Dynamac) 
~Crago, Dan (Valley) ~ Renninger, Steve (USEPA, Region 5) 
~ Patterson, Leslie (USEPA, Region 5) 
~Marshall, Laura (OEPA, SWDO) 
D Guest: Heck, Kelly (Valley) 

Facilitator: ~Katherine Beach, Bowser Marner, Inc. (BMI) 

Discussions 

1 . Work Plan-
a. Conditional Approval for the VI Mitigation Work Plan issued by 

USEPA yesterday. 
b. Approval is conditional on submittal of a final copy of the approved 

Work Plan within seven business day (May 30, 2013). 
c. Distribution of final Work Plans as follows: 

i. One hard copy and three CD-ROM copies to Renning er 
ii. One CD-ROM copy to Patterson 
iii. One CD-ROM copy to Marshall 

d. Discussion regarding Valley request to test samp les for less than 
the full T0-15 spectrum. There currently is no data to suggest that 
the COCs migrating upward are static; full T0-15 testing will need 
to be conducted. If, in the future, analytical shows a trend that 
COCs migrating upward have stabilized, EPA may, at that time, 
consider reducing the number of T0-15 analytes to be tested. 

e. Typo in Section 7 (reference to ASAOC) identifie d; will be changed 
to UAO. 

Steve requested that a new section be added to the standard (weekly 
teleconference meeting) agenda. It was agreed that we will discuss the major 
milestones, their status and deadlines each week. We then reviewed the 
Project Schedule, as follows: 

1. Submit Final Work Plan no later than 5/30/13 (BM__l) 
2. Initiate Section 4 (of the Work Plan) tasks no I ater than 5/28/13 

(BMI)(first Section 4 task is to conduct inspections; that is scheduled 
for tomorrow)(BMI) 

3. Obtain quotes from mitigation system installers no later than 5/30/13 
(BMI). 

4. Select mitigation system installers no later tha n 6/6/13 (Valley) 
5. Receive design for systems no later than 6/13/13 (BMI) 
6. Install SS probes in all buildings no later than 6/18/13 (BM I) 
7. Submit Monthly Status Reports (BM_I_) 
8. Install SSDS no later than 7/11/13 (BM_I _) 
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9. Demolition completed no later than 7/31/13 (Vall ey) 

*[Note -this was not discussed in detail during o ur call, but on further 
consideration, I thought would be helpful for others to know that: 
Contractors will be on-site tomorrow and will provide a quote by May 
30. They may include their designs with the quote or by June 13. I 
plan to talk to each contractor tomorrow and get their initial plans at 
that time.] 

Three or four contractors will be on-site tomorrow . They are: 
A-Z Solutions, The Environmental Doctor, Geiler Co mpany and 

Radon Systems. 

Our proposal specification package included a requ irement to have 
each mitigation contractor provide a sketch of the system in their 
design, including the extraction and radius of influence points. 

2. Mitigation Database Summary Review-
a. Demolition tentatively planned for 3 or 4 struct ures: 

i. Building 1 
ii. Building 2 front (office) portion of the buildi ng. 
iii. Building 7 (ownership of building verified to be Jack Boesch, 

who has given verbal authorization to demolish it) 
iv. Building MP 

b. Demolition schedule is dependant on asbestos and lead survey 
results, which are expected in-hand by this Friday or next Monday. 

c. Steve asked where the C&DD rubble will go. Vane e Road Landfill 
is a licensed C&DD debris and is located within a few miles of the 
Valley site. Stoney Hollow landfill, located adjacent to Vance Road 
Landfill, is licensed to take asbestos. These are the likely disposal 
facilities for the demo debris. 

d. Mitigation is planned for 3 structures: 
i. Building 2 (back portion) 
ii. Building 4 
iii. Building 5 

e. Steve inquired whether Valley was still consider ing the installation 
of intrinsically safe mitigation systems in all buildings. To offer 
Valley better data, we are requiring the mitigation contractors to 
provide the cost of intrinsically-safe replacement parts (for systems 
to be installed in Buildings 4 and 5). Valley and take those costs 
into consideration after reviewing the quotes. 

f. Steve requested that as details regarding the mi tigation become 
available (ie: number of extraction points, etc.), they be included in 
the Mitigation Summary Database. 

Action Items 

1. Valley to submit final Work Plan to EPA Due Ma y 30, 2013. 
2. Beach to include Project Schedule Update to Agen da (done). 

Thank you for attending and being prepared. Please let me know if these 
minutes contain inaccuracies or misstatements. 


